

INFORMATION TECHNOLOGY

Objectives and Achievements	In Progress
<p><u>Objective:</u> Development of a Statewide IT Centralization strategy and plan based on a deep analysis of the current state and industry benchmarking by a proven consulting firm.</p> <ul style="list-style-type: none"> ○ This includes: developing baselines for IT expenditures, needs, true cost of ownership, governance, and benchmarking to ensure scalability for sustainability. <p><u>Achievements:</u> After consulting with other States and evaluating national vendors PSCI/EXCIPIO was selected in late November 2017 followed by the execution of a contract and detailed statement of work.</p>	<ul style="list-style-type: none"> ● Project planning steps, scheduling meetings and identifying appropriate Subject Matter Experts (SME) for the 12-week exercise ● January 8, 2018: Executive Kick-Off <ul style="list-style-type: none"> ○ DTI Leadership ● January 9, 2018: GEAR presentation and update ● Tentative SME Kick-Off week of January 16th <ul style="list-style-type: none"> ○ Agency Staff ● Communication plans
Next Steps (Future Activities)	Challenges (Issues and Risks effecting your effort)
<p>Initiate a comprehensive IT assessment in collaboration with PSCI/EXCIPIO and all state agencies:</p> <p><u>Methodology:</u></p> <ul style="list-style-type: none"> ● Kick-off meetings (Q1, 2018) ● Data collection: compile state IT enterprise info (spend, assets, staff) ● Discovery: on-site interviews (technical, business, financial) ● Analysis: technical, financial evaluation and risk assessment ● Validation: joint review process, strategy, recommendations (Q2, 2018) ● Final Presentation: Exec summary, financial metrics, process & risk management recommendations (Q3, 2018) <p><u>Deliverables:</u></p> <ul style="list-style-type: none"> ● Technology operations current state: review of operations, network, end user services and staffing metrics, current costs and short-term savings/recommendations ● Benchmarking of current state: financial/resource baseline comparison ● Future state strategy recommendations: projected optimization & requirements ● Road Map: strategic high level plan for Future State 	<ul style="list-style-type: none"> ● Agency participation during all phases will be crucial to this projects success. <ul style="list-style-type: none"> ○ Prioritizing time and allocation of resources will require significant coordination. ○ Requires the support and participation of select resources in all State agencies IT and Fiscal roles during the following phases <ul style="list-style-type: none"> ▪ Data Collection ▪ Discovery ▪ Validation