

Objectives and Achievements	In Progress
<p><b>CHARTER SCHOOL TRANSPORTATION STUDY</b></p> <p><b>Objective: Support the findings of the Charter School Office of Transportation Study. Drive Transportation Study to conclusion, and if findings are with merit, support Implementation of changes across school districts</b></p>	<ul style="list-style-type: none"> <li>● Presented study findings to all charter schools involved in the study.</li> <li>● Continue to work with Delaware Charter School Network (DCSN) to communicate and assist as needed with the RFP for bus service that was released in March.</li> <li>● Provide updates as appropriate.</li> </ul>
Next Steps (Future Activities)	Challenges (Issues and Risks effecting your effort)
<ul style="list-style-type: none"> <li>● Share Transportation Study with other stakeholders including district leaders and transportation coordinators.</li> <li>● Provide technical assistance support to charter schools regarding transportation collaboration.</li> </ul>	<p>Capacity:</p> <ul style="list-style-type: none"> <li>● The Charter School Office is managing the CSAC process and reporting for 7 renewing schools along with the production of 3 annual report cards that are independent of the DSSF.</li> </ul> <p>RFP:</p> <ul style="list-style-type: none"> <li>● There were no responses to the March RFP. Recently a bus company has reached out to DCSN expressing interest.</li> </ul>

Objectives and Achievements	In Progress
<p align="center"><b>SUPPORT THE CREATIONS OF THE COUNCIL ON EDUCATION TECHNOLOGY</b></p> <p><b>Objective: Support creation of Council on Education Technology, with emphasis on reducing Internet content filtering costs from \$7.5M/pa to \$1.75M/pa in 2018</b></p> <ul style="list-style-type: none"> <li><b>We believe that the savings is much less than this. I think it was only about \$1.0M per year in savings. DTI to confirm.</b></li> </ul>	<ul style="list-style-type: none"> <li>School Districts, DOE, DTI and the Attorney General’s office continue to meet to discuss policy considerations that may need updating.</li> <li>Determined GAP Analysis metrics for adoption of new technology which evaluates against traditional approach while highlighting new capabilities and capacities that are created.</li> <li>Phase 1 complete and requirements have been gathered.</li> <li>DTI to start the RFP process.</li> </ul>
Next Steps (Future Activities)	Challenges (Issues and Risks effecting your effort)
<ul style="list-style-type: none"> <li>Continuing to research policies that have been created in other states.</li> <li>Partner with external agencies and foundations.</li> <li>RFP process as managed by DTI.</li> <li>Epilogue language for council creation has been resubmitted and is awaiting approval.</li> </ul>	<ul style="list-style-type: none"> <li>New approach = New Challenges - meaning more research is still needed.</li> <li>Considered a modernization of a legacy approach to keeping students safe online.</li> </ul>